COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/29/2020

ESTIMATE SUMMARY 14:02:29
CONTID: C21364S ESTIMATE NO: 0019 PROG SPEC YR: 2005
PCN: 21364S-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 342.5 DAYS TIME ALLOW: 345 WORK DAYS
SMART 25 MANAGED MOTORWAYS ITS PROJECT PERCENT TIME: 99.28 ORIG TIME ALLOW: 301 WORK DAYS

PROJECT NO: NHPP 0252-455
SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:

PROJECT COUNTIES:  DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 09/24/2020 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2019 DATE ACCEPTED
COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  8,360,017.95  PARTICIPATING $  6,720,645.38 $ 645,216.69
AWARD PROJECT AMT: $  6,975,058.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.39% TOTAL EARNINGS 6,720,645.38 645,216.69
FUNDS AVAILABLE: $ 1,639,37257 STOCKPILED MATERIALS 173,952.69 -42,876.55
GROSS EARNINGS 6,894,598.07 602,340.14
TOTAL CLAIMS: $ 0.00 RETAINAGE -104,625.88 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,789,972.19 602,340.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,789,972.19 602,340.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 602,340.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 202-00021

0010 202-00060

0015 202-00210

0020 202-00250

0025 202-00720

0030 202-00810

0035 202-00827

0040 203-01549

0045 203-01597

0050 206-00065

0055 208-00008

C21364S COLORADO DEPARTMENT OF TRANSPORTATION

21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Removal of Manhole

Removal of Travel Time Indicator

*Removal of Concrete Pavement

*Removal of Pavement Marking

Removal of Closed Circuit Camera

Removal of Ground Sign

Removal of Pull Box

Pump (Dewatering Truck)(For Manholes Only)

Potholing

Structure Backfill (Flow-Fill)

*Erosion Log Type 2 (12 Inch)

ESTIMATE NO: 0019

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,500.00000
1.000
EACH
750.00000
60.000
SY
43.00000
3,197.000
SF
3.50000
15.000
EACH
500.00000
4.000
EACH
194.00000
21.000
EACH
300.00000
10.000
HOUR
300.00000
500.000
HOUR
175.00000
50.000
CcYy
295.00000
1,500.000
LF

7.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.000
0.000
0.000

40.000
0.000
40.000

3,173.000
24.000
3,197.000

0.000
0.000
0.000

0.000
0.000
0.000

10.000
0.000
10.000

0.000
0.000
0.000

393.250
10.500
403.750

41.000
0.000
41.000

1,314.000
0.000
1,314.000

Page 2
ESTIMATE RUN 09/29/2020

14:02:29
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,500.00
0.00
0.00
0.00
1,720.00
84.00
11,189.50
0.00
0.00
0.00
0.00
0.00
3,000.00
0.00
0.00
1,837.50
70,656.25
0.00
12,095.00
0.00
9,198.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 0.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 200.000 186.000
LF 0.000 0.00
8.75000 186.000 1,627.50
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 2.000
Use
EACH 0.000 0.00
500.00000 2.000 1,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 0.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 23.000 23.000
CcY 0.000 0.00
133.00000 23.000 3,059.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 25.000 18.000
HOUR 0.000 0.00
5.00000 18.000 90.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 10.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0120 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0130 212-00006 *Seeding (Native) 2.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0135 212-00032 *Soil Conditioning 2.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0140 213-00004 *Mulching (Weed Free Straw) 2.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0145 213-00061 *Mulch Tackifier 400.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0150 216-00041 *Soil Retention Blanket (Straw/Coconut) 600.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0155 240-00000 *Wildlife Biologist 18.000 18.000
HOUR 0.000 0.00
145.00000 18.000 2,610.00
0160 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0165 304-06007 *Aggregate Base Course (Class 6) 5.000 0.000
cY 0.000 0.00

1,000.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 10.000 6.340
TON 2.950 1,475.00
500.00000 9.290 4,645.00
0175 412-00190 *Concrete Pavement (Patching) 35.000 35.000
5% 0.000 0.00
400.00000 35.000 14,000.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 45.000
LF 0.000 0.00
290.00000 45.000 13,050.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 113.000
LF 0.000 0.00
660.00000 113.000 74,580.00
0190 503-00048 *Drilled Shaft (48 Inch) 21.000 21.000
LF 0.000 0.00
1,050.00000 21.000 22,050.00
0195 604-39050 Manhole (Traffic Management System) 51.000 50.000
EACH 0.000 0.00
8,000.00000 50.000 400,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 63.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 100.000 13.000
EACH 0.000 0.00
121.00000 13.000 1,573.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 84.000 49.000
EACH 0.000 0.00

75.00000 49.000 3,675.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0215 613-00125

0220

613-00206

0225

613-01200

0225

0230

613-03492

0230

0235

613-07000

0240

613-07011

0245

613-07023

0245

0250 613-07040

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

1-1/4 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE

Electrical Conduit (Plastic)(Multiduct)(Bored)

MATERIAL ALLOWANCE

Pull Box (Special)

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0019

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed

Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
500.000
LF
50.00000
13,250.000
LF
15.00000
4,500.000
LF
18.00000
LF
1.13000
55,750.000
LF
18.00000
LF
1.52000
2.000
EACH
1,650.00000
117.000
EACH
890.00000
38.000
EACH
1,500.00000
EACH
347.00000
2.000
EACH

2,900.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

345.000
0.000
345.000

12,826.000
0.000
12,826.000

3,619.000
0.000
3,619.000

3,661.000
0.000
3,661.000

54,576.000
0.000
54,576.000

0.000
0.000
0.000

2.000
0.000
2.000

73.000
0.000
73.000

26.000
0.000
26.000

0.000
0.000
0.000

2.000
0.000
2.000

Page 6

ESTIMATE RUN 09/29/2020

AMOUNT
THIS
PERIOD

0.00

14:02:29

CUMULATIVE
AMOUNT

17,250.00

192,390.00

65,142.00

4,136.93

982,368.00

0.00

3,300.00

64,970.00

39,000.00

0.00

5,800.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0250

0255

613-07195

0260

613-10000

0260

0265

613-32350

0270

613-40010

0270

0275

613-80130

0275

0280

614-00011

0280

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil

Proof Conduit

Wiring

MATERIAL ALLOWANCE Wiring

Light Standard Steel (35 Foot)

Light Standard Foundation

MATERIAL ALLOWANCE Light Standard Foundation (D

Estimate)

Service Meter Cabinet

MATERIAL ALLOWANCE Service Meter Cabinet 05/201

Sign Panel (Class 1)

MATERIAL ALLOWANCE Sign Panel (Class I)

ESTIMATE NO: 0019

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
518.00000

23,235.000
LF
1.00000

1.000
LS
350,000.00000

LS
81,680.16000

19.000
EACH
4,800.00000

19.000
EACH
1,455.00000

EACH
850.00000

7.000
EACH
7,500.00000

EACH
2,120.93000

267.000
SF
19.40000

SF
8.75000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

23,235.000
0.000
23,235.000

0.800
0.000
0.800

0.200
0.000
0.200

18.000
0.000
18.000

18.000
0.000
18.000

1.000
0.000
1.000

7.000
0.000
7.000

0.000
0.000
0.000

0.000
267.000
267.000

267.000
-267.000
0.000

ESTIMATE RUN

Page 7

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
23,235.00
0.00
280,000.00
0.00
16,336.03
0.00
86,400.00
0.00
26,190.00
0.00
850.00
0.00
52,500.00
0.00
0.00
5,179.80
5,179.80
-2,336.25
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 614-00012 Sign Panel (Class Il) 292.000 0.000
SF 292.000 7,081.00
24.25000 292.000 7,081.00
0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000
SF -292.000 -3,445.60
11.80000 0.000 0.00
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 16.000 14.000
Slipbase)
EACH 2.000 1,164.00
582.00000 16.000 9,312.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 2.000
Round)
EACH -2.000 -430.00
215.00000 0.000 0.00
0295 614-70024 1310nm SFP Optic Module 70.000 54.000
EACH 0.000 0.00
970.00000 54.000 52,380.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 12.000
EACH 0.000 0.00
9,700.00000 12.000 116,400.00
0300 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
5,480.64000 0.000 0.00
0305 614-70028 CWDM SFP Optic Module 140.000 119.000
EACH 0.000 0.00
693.00000 119.000 82,467.00
0305 MATERIAL ALLOWANCE 21.000
EACH 0.000 0.00
528.50000 21.000 11,098.50
0310 614-70030 Optical Attenuator 198.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0315 614-70032 Optical Filter 224.000 176.000
EACH 44,000 19,052.00

433.00000 220.000 95,260.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 MATERIAL ALLOWANCE 48.000
EACH -44.000 -10,028.04
227.91000 4.000 911.64
0320 614-70225 Traffic Signal Face (12-12) 10.000 10.000
EACH 0.000 0.00
650.00000 10.000 6,500.00
0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0325 614-70336 Traffic Signal Face (12-12-12) 28.000 28.000
EACH 0.000 0.00
900.00000 28.000 25,200.00
0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0330 614-72830 Communications Cabinet 3.000 2.700
EACH 0.000 0.00
12,450.00000 2.700 33,615.00
0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.300
EACH 0.000 0.00
7,450.00000 0.300 2,235.00
0335 614-72831 Communications Cabinet (Type 1) 8.000 7.200
EACH 0.000 0.00
11,000.00000 7.200 79,200.00
0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 0.800
EACH 0.000 0.00
6,200.00000 0.800 4,960.00
0340 614-72832 Communications Cabinet (Type 2) 7.000 6.300
EACH 0.000 0.00
12,250.00000 6.300 77,175.00
0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type | 1) 0.700
EACH 0.000 0.00

7,250.00000 0.700 5,075.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 21364S-BID ESTIMATE RUN 09/29/2020
PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE ______
CAT NO0200 ROADWAY
0345 614-80000 Flashing Beacon 7.000 7.000
EACH 0.000 0.00
2,000.00000 7.000 14,000.00
0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
15,200.00000 1.000 15,200.00
0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
11,450.00000 0.000 0.00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
16,000.00000 2.000 32,000.00
0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
13,100.00000 0.000 0.00
0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
14,450.00000 0.000 0.00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
17,800.00000 0.000 0.00
0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 9.000
EACH 0.000 0.00
1,500.00000 9.000 13,500.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0375 614-86003

0375

0380 614-86006

0385 614-86007

0390 614-86097

0390

0395 614-86098

0395

0400 614-86099

0400

0405 614-86105

C21364S
21364S-BID
NHPP 0252-455

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0019

ITEM
DESCRIPTION

Spread Spectrum Radio (Contact Closure)

MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o]

Telemetry (Master) //Cell Modem

Serial to IP Converter

Wireless Detection Access Point

MATERIAL ALLOWANCE Access Points - Econolite

Wireless Detection Repeater

MATERIAL ALLOWANCE Repeater - Econolite

Wireless Detection Sensor

MATERIAL ALLOWANCE Sensors - Econolite

Telemetry (Field) //Fiber Converter

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
14,500.00000

EACH
2,050.00000

0.000
EACH
1,940.00000

56.000
EACH
1,940.00000

19.000
EACH
10,800.00000

EACH
4,274.56000

40.000
EACH
4,975.00000

EACH
1,468.92000

181.000
EACH
1,072.00000

EACH
521.33000

19.000
EACH
2,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
2.000
2.000

2.000
-2.000
0.000

0.000
0.000
0.000

47.000
0.000
47.000

10.000
0.000
10.000

8.000
0.000
8.000

24.000
0.000
24.000

15.000
0.000
15.000

113.000
24.000
137.000

68.000
-24.000
44.000

2.000
17.000
19.000

Page 11
ESTIMATE RUN 09/29/2020

14:02:29
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
29,000.00
29,000.00
-4,100.00
0.00
0.00
0.00
0.00
91,180.00
0.00
108,000.00
0.00
34,196.48
0.00
119,400.00
0.00
22,033.80
25,728.00
146,864.00
-12,511.92
22,938.52
34,000.00
38,000.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0410 614-86106

0415

614-86248

0415

0420

614-87006

0420

0425

614-87010

0430

614-87011

0435

614-87015

0440

614-87024

0440

0445 614-87144

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

Telemetry (Field)(Install Only) //Field Process

Traffic Signal Controller (Type 2070LC)

MATERIAL ALLOWANCE Traffic Signal Controller (

2019 Est 06)

Fiber Optic Termination Panel (6 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0

Fiber Optic Cable (Single Mode) (12 Fiber)

Fiber Optic Cable (Single Mode) (24 Fiber)

Buffer Tube Fan Out Kit

Fiber Optic Termination Panel (24 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es

08

Fiber Optic Termination Panel (144 Fiber)

ESTIMATE NO: 0019

or

July

timate

CURRENT
QUANTITY/
UNITS
UNIT PRICE
31.000
EACH
1,000.00000
18.000
EACH
7,900.00000
EACH
3,650.00000
29.000
EACH
820.00000
EACH
135.00000
52,865.000
LF
2.00000
1,820.000
LF
4.85000
2.000
EACH
290.00000
26.000
EACH
1,200.00000
EACH
610.40000
5.000
EACH

7,275.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

31.000
0.000
31.000

18.000
0.000
18.000

0.000
0.000
0.000

17.000
1.000
18.000

12.000
-1.000
11.000

31,086.000
2,828.000
33,914.000

0.000
1,602.000
1,602.000

0.000
2.000
2.000

21.000
1.000
22.000

3.000
-1.000
2.000

5.000
0.000
5.000

Page 12
ESTIMATE RUN 09/29/2020

14:02:29
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,000.00
0.00
142,200.00
0.00
0.00
820.00
14,760.00
-135.00
1,485.00
5,656.00
67,828.00
7,769.70
7,769.70
580.00
580.00
1,200.00
26,400.00
-610.40
1,220.80
0.00
36,375.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 0.000
EACH 0.000 0.00
3,068.77000 0.000 0.00
0450 614-87320 Closed Circuit Television 18.000 12.000
EACH 0.000 0.00
5,500.00000 12.000 66,000.00
0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 6.000
EACH 0.000 0.00
3,000.00000 6.000 18,000.00
0455 614-87350 Test Fiber Optic Cable 1.000 0.400
LS 0.000 0.00
50,000.00000 0.400 20,000.00
0460 614-87364 Closed Circuit Television Pole with Lowering De vice 1.000 0.000
50 Feet
( EACH 1.000 25,000.00
25,000.00000 1.000 25,000.00
0465 614-87502 Fiber Optic Cable (S Mode)(168 S) 79,582.000 66,424.000
LF 13,158.000 65,790.00
5.00000 79,582.000 397,910.00
0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 11,746.000
LF -11,746.000 -9,279.34
0.79000 0.000 0.00
0470 614-87650 Fiber Optic Cable (Single Mode) (216 Strands) 5,350.000 5,350.000
LF 0.000 0.00
5.00000 5,350.000 26,750.00
0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0475 614-87691 Ethernet Switch Type | //(3931) 29.000 21.600
EACH 0.000 0.00
2,500.00000 21.600 54,000.00
0475 MATERIAL ALLOWANCE 6.400
EACH 0.000 0.00
2,125.00000 6.400 13,600.00
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PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 614-87692 Ethernet Switch Type 11 //(3930) 35.000 27.000
EACH 0.000 0.00
2,500.00000 27.000 67,500.00
0480 MATERIAL ALLOWANCE 7.000
EACH 0.000 0.00
2,125.00000 7.000 14,875.00
0485 625-00000 *Construction Surveying 1.000 0.900
LS 0.000 0.00
5,000.00000 0.900 4,500.00
0490 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
470,000.00000 1.000 470,000.00
0495 626-01103 *Public Information Services (Tier III) 1.000 0.880
LS 0.000 0.00
40,000.00000 0.880 35,200.00
0500 627-00008 *Modified Epoxy Pavement Marking 67.000 23.000
GAL 44.000 18,700.00
425.00000 67.000 28,475.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 54.000 54.000
GAL 0.000 0.00
70.00000 54.000 3,780.00
0510 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 804.000 108.000
SF 696.000 13,224.00
19.00000 804.000 15,276.00
0515 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 609.000 0.000
SF 609.000 12,180.00
20.00000 609.000 12,180.00
0520 627-30405 *Preformed Thermoplastic Pavement Marking 522.000 406.000
(Word-Symbol)
SF 116.000 2,784.00
24.00000 522.000 12,528.00
0525 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 434.000 300.000
Line
) SF 134.000 2,278.00

17.00000 434.000 7,378.00
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PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 630-00000 *Flagging 525.000 483.500
HOUR 11.000 330.00
30.00000 494.500 14,835.00
0535 630-00007 *Traffic Control Inspection 170.000 128.000
DAY 4.000 660.00
165.00000 132.000 21,780.00
0540 630-00012 *Traffic Control Management 360.000 325.000
DAY 24.000 18,000.00
750.00000 349.000 261,750.00
0545 630-00015 *Uniformed Traffic Control Coordination 75.000 44.000
HOUR 20.000 2,900.00
145.00000 64.000 9,280.00
0550 630-80341 *Construction Traffic Sign (Panel Size A) 18.000 14.400
EACH 0.000 0.00
160.00000 14.400 2,304.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 25.000 22.500
EACH 0.000 0.00
390.00000 22.500 8,775.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 9.000
EACH 0.000 0.00
500.00000 9.000 4,500.00
0565 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.000 0.00
5,750.00000 1.800 10,350.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 3.600
Type
ype) EACH 0.000 0.00
3,900.00000 3.600 14,040.00
0575 630-80360 *Drum Channelizing Device 132.000 92.700
EACH 26.100 1,977.08
75.75000 118.800 8,999.10
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 12.000 10.800
EACH 0.000 0.00

85.00000 10.800 918.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0585 630-80364

0590 630-80380

0595 630-80511

0600 630-85041

0605 700-70010

0610 700-70011

0615 700-70023

0620 700-70082

0625 700-70130

0630 700-70230

0635 700-70310

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

Mobile Attenuator

F/A Minor Contract Revisions

F/A Partnering

F/A On-The-Job Trainee

F/A Furnish & Install Electrical Service

F/A Repair Field Office

F/A Communication Lines Misc ITS F/A

F/A Landscaping Restoration

ESTIMATE NO: 0019

CURRENT
QUANTITY/
UNITS
UNIT PRICE
Burn) 0.000
EACH
85.00000
222.000
EACH
14.55000
0.000
LS
12,000.00000
850.000
DAY
227.28000
328,000.000
FA
1.00000
0.000
FA
1.00000
9,612.200
FA
1.00000
70,000.000
FA
1.00000
15,000.000
FA
1.00000
10,000.000
FA
1.00000
25,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

135.000
64.800
199.800

0.000
0.000
0.000

643.250
91.000
734.250

0.000
0.000
0.000

0.000
0.000
0.000

9,612.200
0.000
9,612.200

378.070
23,223.020
23,601.090

3,397.080
0.000
3,397.080

0.000
0.000
0.000

0.000
0.000
0.000

Page 16
ESTIMATE RUN 09/29/2020

14:02:29
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
942.84
2,907.09
0.00
0.00
20,682.48
166,880.34
0.00
0.00
0.00
0.00
0.00
9,612.20
23,223.02
23,601.09
0.00
3,397.08
0.00
0.00
0.00
0.00
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PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0640 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 900-00006 Added Item (Dollar)/ Price Reduction - Working Time -2,250.000 -1,050.000
Violation
DOL -1,200.000 -1,200.00
1.00000 -2,250.000 -2,250.00
0900 900-00006 Added Item (Dollar)/ Price Reduction - Disincentive -450.000 -450.000
for ITS Offline Devices
DOL 0.000 0.00
1.00000 -450.000 -450.00

CAT 0200 CURRENT AMT$ 7,089,059.15 $ 305,221.87 $ 6,067,363.90
CAT NO0201 ROADWAY

0665 202-00026 *Removal of Slope and Ditch Paving 40.000 0.000
SY 18.780 2,817.00
150.00000 18.780 2,817.00
0670 202-00220 Rem Asphalt Mat 75.000 9.250
Sy 4.190 41.90
10.00000 13.440 134.40
0675 202-00500 *Removal of Portions of Present Structure 37.000 20.000
EACH 17.000 25,500.00
1,500.00000 37.000 55,500.00
0680 202-01170 *Removal of Guardrail Type 7 50.000 10.000
LF 30.000 2,250.00
75.00000 40.000 3,000.00
0685 203-00000 *Unclassified Excavation 40.000 15.140
cY 17.690 406.87
23.00000 32.830 755.09
0690 203-01597 Potholing 200.000 0.000
HOUR 0.000 0.00

175.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0695 206-00100 Str Bkfl (CL 1) 40.000 0.000
cY 0.000 0.00
75.00000 0.000 0.00
0700 208-00012 Erosion Log Type 1 (9 In) 200.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0705 208-00035 *Aggregate Bag 100.000 0.000
LF 30.000 262.50
8.75000 30.000 262.50
0710 208-00046 Pre-fab Conc Washout Str (Type 1) /MULTIPLE US E 4.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0715 208-00056 Storm Drain Inlet Protection (Type Il1) 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0720 208-00103 *Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0725 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0730 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0735 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0740 210-01000 Res Fence 30.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0745 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00

800.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0750 212-00032 *Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0755 213-00004 *Mulching (Weed Free Straw) 0.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0760 213-00061 *Mulch Tackifier 0.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0765 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 6.000 0.000
cY 0.000 0.00
700.00000 0.000 0.00
0770 608-00005 *Concrete Sidewalk (Special) 225.000 96.000
5% 36.000 6,048.00
168.00000 132.000 22,176.00
0775 601-03000 *Concrete Class D 75.000 0.000
cY 2.000 1,000.00
500.00000 2.000 1,000.00
0780 601-03050 *Concrete Class D (Wall) //TIRTL27 6.000 0.000
cY 0.000 0.00
1,800.00000 0.000 0.00
0785 602-00020 Reinf Steel (Epoxy) //TIRTL27 98.000 0.000
LB 0.000 0.00
2.10000 0.000 0.00
0790 606-00900 *Guardrail (Special) 70.000 2.000
LF 4.000 420.00
105.00000 6.000 630.00
0795 607-11525 *Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0800 614-72883 *Mainline Detection //INSTALL & TRAINING 38.000 16.000
EACH 17.000 217,702.00

12,806.00000 33.000 422,598.00
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PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0805 626-00000 *Mobilization 0.000 1.000
LS 0.000 0.00
72,000.00000 1.000 72,000.00
0810 626-01113 *Public Information Management (Tier Il) //TIR TL 44.000 0.000
COORDINATION
DAY 42.000 5,670.00
135.00000 42.000 5,670.00
0815 627-00008 Mod Epoxy Pvmt Mkg 0.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0820 627-00011 Pvmt Mkg Paint (Waterborne) 0.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0823 630-00007 Traf Ctrl Inspection 0.000 0.000
DAY 0.000 0.00
165.00000 0.000 0.00
0824 630-00012 Traf Ctrl Mgmt 0.000 0.000
DAY 0.000 0.00
750.00000 0.000 0.00
0825 630-80335 Barricade (3 M-A) (Temp) 4.000 3.600
EACH 0.000 0.00
300.00000 3.600 1,080.00
0830 630-80341 Const Traf Sign (A) 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0835 630-80342 Const Traf Sign (B) 0.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0840 630-80343 Const Traf Sign (C) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0845 630-80355 Port Mesg Panel 0.000 0.000
EACH 0.000 0.00

5,750.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0019 14:02:29
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0850 630-80358 Flash Arrow Panel (C Ty) 0.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0855 630-80360 Drum Channel Dev 0.000 0.000
EACH 0.000 0.00
75.75000 0.000 0.00
0860 630-80380 Traffic Cone 0.000 0.000
EACH 0.000 0.00
14.55000 0.000 0.00
0865 630-85041 Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
227.28000 0.000 0.00
0870 630-85010 Impact Atten (Temp) /MULTIPLE USE 5.000 4.500
EACH 0.000 0.00
11,000.00000 4.500 49,500.00
0875 632-00000 Night Work Lighting 1.000 0.400
LS 0.500 25,000.00
50,000.00000 0.900 45,000.00
0885 700-70120 F/A Maintain //During Demonstration 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70131 F/A Modify //TIRTL Installation 65,000.000 4,611.160
FA 0.000 0.00
1.00000 4,611.160 4,611.16

CAT0201 CURRENT AMT$ 1,120,958.80 $ 288,118.27 $ 687,734.15
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00005 Field Office (Special) 1.000 0.870
EACH 0.060 4,500.00
75,000.00000 0.930 69,750.00
0660 620-00012 Field Laboratory (Class 2) 1.000 0.870
EACH 0.060 4,500.00
75,000.00000 0.930 69,750.00
CAT 0400 CURRENT AMT$ 150,000.00 $ 9,000.00 $ 139,500.00

PROJECT TOTAL CURRENT AMT $ 8,360,017.95 $ 602,340.14 $ 6,894,598.05



